
October 1, 2021 

Frank Pozniak 
Executive Director 
State 911 Department 
151 Campanelli Dr., Suite A 
Middleborough, MA 02346 

RE: FISCAL YEAR 2021 COMIRS ANNUAL REPORT 
(Reporting Period: July 1, 2020  June 30, 2021) 

Dear Director Pozniak: 

INTRODUCTION: 
In accordance with the Department of Telecommunication and Cable (hereinafter DTC) Order 18-2 dated 
June 29, 2018, DTC Order 20-1 dated May 26, 2020, DTC Order 21-3 dated May 26, 2021, the State 911 
Department  Guidance Document as issued to the Executive Office of Technology Services and Security 
(hereinafter EOTSS) on or about September 9, 2020, and the Interdepartmental Service Agreement executed 
by and between the State 911 Department and EOTSS on or about March 18, 2020, I respectfully submit 
the Fiscal Year 2021 Annual Report for the  project to modernize, improve and expand 
its interoperable public safety radio system (hereinafter the CoMIRS Project). 

The Fiscal Year 2021 CoMIRS Project Annual Report represents the second such report prepared and 
submitted by EOTSS.  The purpose of this report and those to follow, is to help ensure that the CoMIRS 
Project is managed and funded in a manner consistent with the terms of the above referenced orders and 
G.L. c. 6A, §§ 18A-18J.  Going forward and for the time during which Enhanced 911 Trust funds are used 
to support the CoMIRS Project, EOTSS will continue to file quarterly and annual reports with the State 911 
Department consistent with the above referenced DTC orders, guidance documents and Interdepartmental 
Service Agreement. 

CoMIRS+P25 BUSINESS PROFILE: 
The CoMIRS+P25 project is a $125M public safety communication system improvement initiative, being 
managed and funded through a formal collaborative business relationship created by and between the 

(EOPSS) State 911 Department and the Executive Office 
of Technology Services and Security (EOTSS).  This business relationship has been recognized and is 
regularly scrutinized by the Department of Telecommunications and Cable in its capacity as an oversight 
agent of the State  
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Project management for the CoMIRS+P25 initiative has been conferred upon the Interoperable 
Communications Bureau of EOTSS1 while oversight of the financial transactions that support the project 
remain with the State 911 Department.  This binary governance model helps ensure that project milestones 
and deliverables are attained while at the same time providing for an independent assessment of expenditure 
compliance and return on investment. 

As stated by the DTC in its 20-1 Order, he Commonwealth of Massachusetts Interoperable Radio 
-wide interoperable radio network that serves as the primary 

communications tool for many public safety first responders including the Massachusetts State Police.  As 
such, PSAPs utilize the CoMIRS network to quickly and efficiently dispatch and relay emergency 911 

is used for 911 dispatch, the DTC has ruled that certain dispatch-related costs of the CoMIRS network are 
appropriately reimbursed by the [Enhanced 911 Trust] Fund.   Consistent with this order, EOTSS has begun 
the process of designing and engineering next generation public safety radio network. 
This report, and those that follow, will serve to memorialize the financial, programmatic, and technical 
achievements and challenges that define the project. 

FY2021 PROJECT PERFORMANCE BY TOPIC: 

RECEIVED AND IMPLEMENTED THE STATE 911 DEPARTMENT S GUIDANCE DOCUMENT: 
On September 9, 2020, and in accordance with DTC Order 20-1, the State 911 Department issued a decision 
guidance document to EOTSS.  The guidance document is intended to ensure that all PMO expenditures 
are made in accordance with DTC order, and Commonwealth law and regulation.  The terms and provisions 

provides EOTSS guidance in three different program spaces: 

 General guidance regarding the use and e : This section 
states that all expenditures must comply with all State Finance Law, the statutory provisions 
governing the State 911 Department and the Interdepartmental Service Agreement that allows 
EOTSS to leverage the Enhanced 911 Trust funds.   

 Guidance for the modernization of the CoMIRS radio network: This section establishes the 

 public safety radio network to a P25 digital system as authorized by the DTC.  
The section specifically identifies the types and categories of network expenditures that are 
consistent with DTC Orders.  Moreover, this section sets-forth project reporting and audit 
requirements and fiduciary duties. 
 

 Guidance for the replacement or upgrade of subscriber units owned and used by operable users: 
This section defines who is eligible to receive a replacement subscriber unit and what type of 
subscriber unit may be 
instruction concerning ordering, inventory, and asset management of subsidized subscriber units.    

 

              
1 

angeably throughout this report. 
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COMIRS STRATEGIC PLAN ROADMAP MAJOR ACTIVITY 6.2.6; OLICIT PROPOSALS TO TRANSITION 

TO DIGITAL RADIO  (PLANNED AND EXECUTED ALL ACTIVITIES NECESSARY FOR THE DEVELOPMENT OF 

AN OPEN AND COMPETITIVE SOLICITATION FOR THE DESIGN AND CONSTRUCTION OF THE 

COMMONWEALTH S NEW INTEROPERABLE P25 DIGITAL PUBLIC SAFETY NETWORK): 
The activities necessary to successfully complete are broad in 
scope and sophisticated in nature.  Of all these activities, the development of a highly detailed and 
comprehensive Request for Response (RFR) is arguably the most pivotal in terms of project success.  
Predicated on the importance of hiring a vendor who possesses the resources and experience necessary to 

The Part 1 RFR was issued on June 10, 2020 and was designed to pre-qualify prospective bidders in terms 
of resources, experience, and financial solvency.  On September 18, 2020, and after a full analysis of all 
bidder responses, the PMO informed those bidders determined capable of implementing a statewide P25 
public safety communications solution,  solicitation.  

On October 30, 2020, the PMO posted the CoMIRS Modernization Part 2 Request for Response to 
COMMBUYS, as Bid# BD-21-1060-ITD-ITD00-55256, Agency Document Number PCR-21-00341.  The 
solicitation was entitled, 
System Architecture and Implementation Services (CoMIRS Modernization Part 2 RFR   The CoMIRS 
Modernization Part 2 RFR solicited proposed system architectures, equipment lists, radio capabilities, 
implementation services and pricing for modernizing the radio network.  The RFR was only open to those 
bidders who were pre-qualified  pursuant to the Part 1 RFR. 

The Part 2 solicitation included over 1,000 distinct equipment, services, and service level requirements 
organized as follows: 
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(Both Part 1 and Part 2 solicitations are available upon request and posted to COMMBUYS.)

As originally posted, the Part 2 RFR established a bid response deadline of January 15, 2021.  On November 
20, 2020, and at the request of one of the qualified bidders, the PMO extended the response deadline by 
sixty (60) days to March 15, 2021.  The PMO granted this request citing the comprehensiveness of the RFR, 
the complexity of the project, and the logistical issues associated the Commonwealth COVID-19 
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restrictions. The PMO determined that it would be in the best interest of the Commonwealth to extend the
deadline so as to provide bidders the time necessary to prepare a response that was as complete and as 
thorough as possible and to assure that multiple, competitive bids were received.  On February 8, 2021, the 
PMO received a second request from one of the qualified bidders, seeking to extend the RFR response date 
again; this time by an additional thirty (30) days to provide adequate time to respond to RFR optional 
provisions.  Once again, and citing the comprehensiveness of the RFR and the importance of providing all 
vendors the time they need to prepare a responsive, thoughtful and competitive proposal, the PMO agreed 
to extend the bid response date to April 14, 2021. 

Between November 9, 2020 and March 28 2021, the PMO conducted weekly conferences with the qualified 
bidders.  Because of COVID-19 restrictions, all conferences were conducted remotely using Microsoft 
Teams; conferences were recorded and archived.  These conferences provided the bidders regular access to 
the PMO for the purpose of clarifying RFR requirements and better preparing their respective submissions.  

On April 14, 2021, the PMO received bid responses from each qualified bidder.  The Strategic Sourcing 
Services Team (SSST) began its analysis and evaluation of the bid responses immediately thereafter.  
Evaluative criteria and scoring metrics were developed, approved and documented by the SSST prior to the 
opening of the bids ed and conducted six, 
two-hour oral presentation sessions with each bidder.  Each session was structured to allow the bidder one 
hour to present on a series of predetermined topics; the remaining hour was reserved for SSST questions.  
During the evaluative process the SSST leveraged the technical expertise of its contracted LMR engineers 
(Mission Critical Partners) to assist in the analysis and comparison of RF coverage, technical proposals and 
relative costs.  Finally, the SSST conducted reference checks for each bidder.  At the completion of the bid 
review process each SSST member prepared and submitted their evaluative scores based on their personal 
analysis of the data and information provided.  Team member scores were then compiled into a single SSST 
scorecard with an aggregate mean and median score tabulated for each scoring category.  The SSST 
scorecard was reviewed by the SSST as a group.  The group reviewed each scoring category and 

 bidder.  The SSST completed its work 
in July and forwarded its recommendation to Secretary Curtis Wood on July 15, 2021. 

On July 16, 2021 Secretary Curtis Wood notified the selected vendor that it had 
ommonwealth of Massachusetts Interoperable Radio System Modernization  

System Architecture and Implementation Services Request for Response (CoMIRS Modernization Part 2 
RFR, BD-21-1060-ITD00-ITD00-55256).  Notice was posted to COMMBUYS as required.  Whereas the 
Part 2 selection process remains active and on-going, the PMO elects to keep the name(s) of the qualified 
bidders confidential so as to protect the integrity of the selection process and ensure that the Commonwealth 
not compromise its position during upcoming contract negotiations.  Once a contract is formally executed, 
CoMIRS will comply with all regulatory and statutory disclosure requirements.  

COMIRS STRATEGIC PLAN ROADMAP MAJOR ACTIVITY 6.2.7 CQUIRE TDMA DIGITAL RADIOS FOR 

CURRENT [NETWORK] USERS : 
017 Interoperable Radio System Study, [r]eplacing aging analog radios 

cannot wait until the digital network is built.  Rather, the sheer number of radios that are incompatible with 
modern digital communications requires a dedicated and long term approach to subscriber unit 

.[a]ll critical, operable radios should be replaced prior to the completion of the CoMIRS 
.  To this end, the 

PMO and the State 911 Department worked collaboratively with the Office of the State Comptroller to 
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develop a grant program by which network operable u access project funds to replace and/or 
upgrade active/non-compliant subscriber units. 2 

On November 10, 2020, the PMO announced the CoMIRS Radio Upgrade Grant Program (RUP) and 
issued the Radio Upgrade Grant Notice and Guidelines . 3  The grant provides eligible applicants the 
funds necessary to replace and/or upgrade active/non-complaint subscriber units that satisfy certain pre-
defined use and activity metrics.  In addition to the funds necessary to replace and/or upgrade radios the 
grant also provides an allowance formula for radio programming and vehicle installation. 

The Radio Upgrade Grant is disbursement  grant.  This construct allows communities to purchase, 
program and install the subscriber units that are necessary for them to maintain public safety 
communications, absent the burden of identifying and leveraging operational funds.  Once a Grantee has 
received a grant award and executed the requisite contractual documents,  they may immediately issue a 
purchase order for their radios. 4  Upon delivery of the radios, the Grantee, subject to the execution of a 
limited set of compliance certifications, is eligible to receive their grant disbursement.   

The ) will facilitate the replacement, programming and installation 
of approximately 7,000 active/non-compliant public safety subscriber units and the upgrade another 4,500 
units, at a total cost of $~26,000,000.5  For Fiscal Year 2021, the PMO budgeted $18,000,000 for grant 
funded subscriber unit replacements and upgrades.6  The PMO received its first grant application in January 
of 2021; over the ensuing six months the PMO evaluated grant applications from 122 public safety operable 
users, approving $10,978,037.43 in awards before the end of Fiscal Year 2021.  The Fiscal Year 2021 grant 
awards supported the replacement, programming and installation of 2,297 portable radios and 1,918 mobile 
radios.  Of this total, $4,945,027.89 was fully disbursed by the end of the fiscal year.  The balance of the 
Fiscal Year 2021 awards will soon be disbursed, subject only to the Grantees  their radios and 
submission of their disbursement certifications.  (It should be noted that many Grantees have experienced 
excessive delays in the delivery of their radios as a result of disruptions in supply chains, production, and 
shipping caused by the pandemic.)  

 
In addition to the nearly $11M in grant funds authorized for the replacement of active/non-compliant radios, 
the PMO also approved license and software upgrades for another 1,729 active/non-compliant radios during 
Fiscal Year 2021.   The cost of these upgrades will likely be managed directly by the PMO leveraging 

              
2 MIRS for their daily and routine communication, and (2) relies on 

CoMIRS to communicate with other agencies and jurisdictions in times of emergency, major events and/or cross-jurisdictional matters, and (3) is approved by the Secretary of the Executive Office 

ty.  

3 Between January 29, 2021 and March 19, 2021, the PMO published three supplemental guidance documents: 

Supplemental Guidance #1 (Issued January 29, 2021):  This guidance document provided a mechanism whereby grant eligible applicants could request the deferment of grant disbursements 

until FY2022 in order to provide their respective communities sufficient time to appropriate and/or allocate funds to satisfy their financial responsibilities under the grant.  It also amended the 

list of grant eligible applicants and allowed all applicants to submit their applications in Fiscal Year 2021. 

Supplemental Guidance #2 (Issued February 19, 2021): This guidance document extended the filing deadline for Fiscal Year 2021 to April 2, 2021.  This extension was authorized after a 

number of grant eligible Operable Users requested additional time to complete their applications. 

Supplemental Guidance #3 (Issued March 19, 2021):  ed with a radio purchased with grant funds 

be rendered incapable of further operation on the CoMIRS trunked system.  Radios purchased with grant funds were intended to -

for- to ensure that system demands did not exceed current system capacity. 

4 A Standard Contract Form is executed by municipal grantees, while an Interdepartmental Service Agreements is executed by those grantees using the Massachusetts Management Accounting and 

Reporting System (MMARS).   

5 Although the 2017 Study projected the cost of subscriber unit replacements and upgrades to be ~$75M the combination of aggressive price negotiations and the enforcement of an objective set of 

replacement eligibility standards, the overall cost of replacements and upgrades is now projected to be less than half the amount advanced in the 2017 Study. 

6 Although a large number of subscriber units must be replaced in order to function during the transition from the legacy system to the new CoMIRS+P25 system, far fewer only require a license or 

software upgrade.  For the purpose of the budget calculations, a software and/or license upgrade is projected cost $1,500. 
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Enhanced 911 funds that have already been budgeted for subscriber unit replacement and/or upgrades.   
Although the cost of the upgrades remains an active topic of negotiation, the PMO has budgeted $1,500 for 
each upgrade.  The PMO actively continues to negotiate pricing and installation services with the software 
provider; once a purchase and logistics agreement is reached, upgrades will begin forthwith.  
plan to substantially complete all upgrades in Fiscal Year 2022. 

The last day to file a RUP grant application is February 25, 2022.  Based on the assessment of public safety 
communications equipment inventories as well as CoMIRS activity and affiliation data, the PMO 
anticipates that grant requests for an additional 700 portable radios, 2,000 mobile radios and 2,500 upgrades 
may be submitted prior to the last date to file. 

MIGRATE FRANKLIN COUNTY PUBLIC SAFETY AGENCIES ONTO THE COMIRS NETWORK: 
In Fiscal Year 2020, the Franklin County Regional Council of Governments (FRCOG) approached the 
Commonwealth of Massachusetts with a developing public safety emergency.  FRCOG reported that the 
Franklin County Emergency Communications System (FCECS) was failing.  
obsolete, parts were no longer being manufactured and technical support was coming to an end. After 
assessment, EOTSS decided that the most responsible and prudent course of action would be to migrate the 
Franklin County public safety agencies onto the CoMIRS network.  During Fiscal Year 2021 the PMO, 
with the assistance of the MSP radio team and Mission Critical Partners, developed and implemented an 
action plan to transition the Franklin County public safety agencies from FCECS to CoMIRS.  By 
leveraging existing equipment, and previously licensed spectrum, and authorizing a targeted procurement, 
the PMO was able to expand the voice capacity in northwest Massachusetts to the point where CoMIRS 
could accommodate the Franklin County public safety agencies. 

In addition to network capacity the PMO also had to ensure that all Franklin County public safety agencies 
had CoMIRS compatible subscriber units.  To this end, EOTSS authorized FRCOG to file a RUP grant 
application on behalf those county operable users that need new radios.  On March 8, 2021, EOTSS 
approved a FRCOG grant application in the amount of $3,008,489.77 for the purchase of 843 portable 
radios and 439 mobile units.  Between March and June 25, 2021, 521 subscriber units were received and 
deployed by the FRCOG public safety departments.  The balance of the newly purchased portables and 
mobile radios will be fully deployed within the first few weeks of Fiscal Year 2022. 

Formal migration from FCECS is nearly completed.  Departments are moving to CoMIRS at their own 
cadence as determined by the receipt and deployment of their new subscriber units and the resolution of 
any particular coverage or connectivity issues they may experience.  It is anticipated that all departments 
will be fully transitioned by the fall of 2021. 

COMIRS STRATEGIC PLAN ROADMAP MAJOR ACTIVITY 6.1.7, RIORITIZE AND ADDRESS IMMEDIATE 

NEEDS REPAIRS  FINAL RESOLUTION OF AN ANALOG COVERAGE ISSUE ALONG ROUTE 1 IN SAUGUS: 
Early in Fiscal Year 2021, the PMO agreed to help the Massachusetts State Police develop a plan to address 
an analog radio coverage problem that was creating serious officer safety issues along a busy stretch of 
Route 1 in Saugus. 

During the 2nd Quarter of Fiscal Year 2021, the PMO identified space on a privately owned tower that not 
only addressed the State Police coverage problem, but also offered the PMO a future opportunity to perhaps 
enhance CoMIRS+P25 network coverage.  The PMO structured an arrangement with the tower company 
and the Massachusetts State Police whereby the State Police purchased the equipment that was necessary 
to resolve the current analog coverage issues while the PMO purchased the equipment that could remain in 
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place once the new P25 network was implemented.  This cost sharing model resolved the State Police 
coverage problem, and provided the PMO an opportunity for future coverage while making certain that 
State 911 funds were only expended on the P25 network.  The Massachusetts State Police expended $22,540 
on their portion of the equipment and assumed the monthly tower license fee.  The PMO authorized the 
expenditure of $81,350 in program funds for that aspect of the equipment that was directly attributable to 
the improved operation of the CoMIRS+P25 network.  The Saugus tower improvement project was 
completed at the end of June 2021. 

COMIRS STRATEGIC PLAN ROADMAP MAJOR ACTIVITY 6.2.3, BTAIN ADDITIONAL SPECTRUM : 

(IDENTIFICATION, COORDINATION, AND LICENSURE OF FREQUENCIES TO SUPPORT THE FUTURE COMIRS 

SYSTEM): 
During Fiscal Year 2021, the PMO, with the assistance of its engineering consultant Mission Critical 
Partners, spent significant time and resources identifying and coordinating public safety frequencies that 
could be used for the implementation and rollout of the new CoMIRS digital system.  This effort involved 
the identification and repurposing of spectrum currently licensed by the State Police, the identification of 
new spectrum, and the licensing of those frequencies.  In the 3rd Quarter, the PMO approved payments 
totaling $236,162.00 to the Association of Public-Safety Communications Officials International for the 
preparation and coordination of 34 FCC frequency applications.  These applications have secured spectrum 
for both Implementation Stage 1 and Implementation Stage 2 of the CoMIRS+P25 project.  As the PMO 
continues to negotiate the scope of work with the apparent 
CoMIRS modernization Part 2 RFR, additional spectrum may be needed depending upon the nature of the 
final contract. 

JOINED THE STATE 911 DEPARTMENT AT ITS ANNUAL HEARING IN FRONT OF THE DEPARTMENT OF 

TELECOMMUNICATION AND CABLE: 
On April 7, 2021, the PMO, Secretary Curtis Wood and Assistant Secretary Matthew Moran joined the 
State 911 Department at its annual oversight hearing in front of the Department of Telecommunication and 
Cable.  At the request of the State 911 Department, the PMO prepared responses to the DTC  information 
requests and Secretary Wood and Project Manager Scott Bailey actively answered questions asked by the 
DTC hearing officer and the Assistant Attorney General representing the Office of Attorney General in its 
capacity as an intervener. 

On May 26, 2021 the DTC issued its final order in the matter of DTC 21-3.  In relevant part, the DTC 
reemphasized its previous position that: 

 911 surcharge funds not be used on CoMIRS expenses unrelated to 911 services, 
 EOTSS and the PMO comply with the detailed formal guidance document prepared and issued by 

the State 911 Department, 
 the PMO provide quarterly and annual reports to the State 911 Department, including a detailed 

accounting of the CoMIRS project updates, current fiscal year expenditures and a detailed list of 
other funding sources for the CoMIRS 

The DTC went on to state that the State 911 Department was maintaining compliance with the above 
referenced requirements and had put in place the appropriate mechanisms to monitor the PM
surcharge funds. 

MONITORING AND AUDITING OF THE PROJECT BUDGET AND EXPENDITURES: 
Total project expenditures for Fiscal Year 2021 proved far less than what was originally projected and 
budgeted.  The CoMIRS+P25 project budget for Fiscal Year 2021 was originally funded at $40,829,910.00, 
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with actual spending being $6,757,195.56.  A significant portion of the Fiscal Year 2021 budget was 
constructed on two relevant foundational assumptions: 

1. The Commonwea ould be awarded early in the fiscal year and 
if so, early costly milestones would begin being invoiced sometime around January. 

2. The cost of replacement subscriber units would track closely to the projections advanced in the 
2017 study and the manufacturers of the units would be able to produce and deliver the units on 
demand. 

For Fiscal Year 2021, the PMO budgeted $20M for network design and construction activities.  This budget 
decision was based on the assumption that a contract could be signed by the end of the CY2020 and 
deliverables could materialize shortly thereafter.  The fact of the matter is the RFR process has taken far 
more time than anticipated, and consequently, the contract was not awarded as planned.  The complexity of 
the project yielded an RFR that was exceedingly detailed, technically precise and to every extent possible, 
void of ambiguity.  Upon issuance, the RFR set out more than 1,000 specific performance requirements to 
which prospective bidders had to respond.  The complexity and extensiveness of the RFR caused bidders 
to request not one but two bid deadline extensions. Bidder conferences were conducted over a ten week 
period and lasted two hours per session.  Once submitted, the Strategic Sourcing Team needed an additional 
eight weeks to analyze and evaluate the responses.  In fact, the selection process remains an on-going effort 
today.  Although a formally selected by Secretary Wood in July, final 
contract negotiations remain on-going.  Once contract negotiations are completed, the PMO will be far 
better positioned to realign the out year budget in a manner that will reflect an agreed upon payment 
schedule.                

The budget for Fiscal Year 2021 also included $18M in subscriber unit spending.  The actual Fiscal Year 
2021 expenditure for radio purchases, programming and installation (mobiles only) was slightly less than 
$5M.  Notwithstanding actual spending, there remains $6M in outstanding invoices for purchases that were 
approved in Fiscal Year 2021 that were not submitted for payment until after June 30, 2021.  It is expected 
that these invoices will be delivered and paid within the first six months of Fiscal Year 2022.  Additionally, 
the PMO has formally committed to the upgrade of 1,729 radios at a cost of $2.5M.  Between the $11M in 
authorized purchases and $2.5M in authorized upgrades the PMO will expend $13.5M of the $18M initially 
budgeted.  Despite delays in grant application submissions, and the production and delivery challenges 
confronted by radio manufacturers, the PMO is satisfied with the progress made in Fiscal Year 2021 to 
replace and/or upgrade system subscriber units. 

The budget for Fiscal Year 2021, included $1.5M for tower shelter and emergency generator improvements 
and repairs.  During the development of the RFR a decision was made to include tower shelter and 
emergency generator improvements and repairs in the contract.  Accordingly, no expenditures were made 
from this line item.  This line item or 
eliminated in the Fiscal Year 2022 budget.  Alternatively, these expenditures will be accounted for in the 
contract with the successful bidder to the CoMIRS Modernization Part 2 RFR and not separately funded.         

As required by the State 911 Department Guidance document, the PMO, the Director of Finance for the 
State 911 Department and the Director of Finance for EOTSS continue to collaborate and remain committed 
to jointly monitoring program expenditures. 

All authorized expenditures were paid from the Enhanced 911 Trust account.  The Enhanced 911 Trust was 
the exclusive source of funding for these expenditures. 
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Table 1 illustrates the difference between the Fiscal Year 2021 budgeted allotments and actual year end 
expenditures. 

 
TABLE 1 

FISCAL YEAR 2021 BUDGETED ALLOTMENTS V. ACTUAL EXPENDITURES 

 

Pursuant to DTC Order, 
Technology Services and Security (hereinafter EOTSS) on or about September 9, 2020, and the Interdepartmental 
Service Agreement executed by and between the State 911 Department and EOTSS on or about March 18, 2020, 
the full list of Fiscal Year 2021 expenditures by MMARS object code 

   

FISCAL YEAR 2022 BUDGET: 
The PMO has intentionally delayed the publication of its Fiscal Year 2022 budget, subject to the finalization 
of contract negotiations with the apparent successful bidder for the CoMIRS modernization RFR.  As soon 
as the network modernization contract is executed, the PMO will meet with the Director of Finance for the 
State 911 Department and the Chief Financial Officer for the Executive Office of Technology Services and 

, consistent with the contract terms governing payment 
and deliverables.   
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In the event there are any questions or if clarification concerning any aspect of this report would be helpful,
the PMO would be pleased to assist.  Inquiries may be directed to Assistant Secretary Matthew Moran at 
(617)-626-4400 or email at Matthew.E.Moran@mass.gov. 

Respectfully, 

Curtis Wood,  
Secretary of Technology Services and Security 
Commonwealth Chief Information Officer 


